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MIAMI COUNTY JAIL EXISTING FACILITIES STUDY

INTRODUCTION
Treanor Architects was contracted by Miami County in December 2011 to study two remodel options
for the reuse of the existing Miami County Jail building. Step one in the study was to evaluate the
existing jail’s structural, mechanical, electrical and plumbing systems. Following confirmation that
the existing building was suitable for reuse, the study was to look at two options requested by the
owner at how best to reuse the existing building. Option #1 studies remodel of the entire existing
building for detention bed space. This was in effort to maximize secure detention bed capacity.
Option 2 studies how best to remodel the existing building to house sheriff’s offices and a court
holding component to support court staging of inmates. The third component of this study was to
collect and provide comparable justice project historical data. This data was to be used by the county
to better anticipate probable project costs for a new facility should one be required in the future.
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2. EXECUTIVE SUMMARY
2.1 Executive Summary of Assessment & Options
Building Assessment Observations
After thorough review of the existing Miami County Jail facility, it is apparent that the building is structurally
sound, but that the existing mechanical, electrical and plumbing systems have reached their feasible
serviceable lives. We believe that the structural frame of the building holds value for future reuse by the
county; however, the facility’s limited floor-to-floor heights, compact existing footprint, and limited site
potential for future expansion, suggest that its best reuse would be for a function with limited need for future
expansion.
Option #1: Maximize Detention Beds Within Existing Facility
This is a good option for reutilization of the existing jail building, while increasing jail bed capacity, improving
operations, and supporting inmate safety. This option provides for a full-gut remodel of the existing building.
Although providing for a new reconfigured jail facility, this option presents limited opportunity of future
expansion and only meets the county’s housing needs for today. In this scenario it is possible that on peak jail
population days, the county would need to house inmates out of county. Any future growth of the jail
population would likewise need to be housed out of county. It should be noted that costs associated with
moving the sheriff’s offices and dispatch to an alternate location are not included in this option’s identified
study costs.
Option #2: House Sheriff’s Offices and Court Holding in Existing Facility
This is a good option for reutilization of the existing jail building. This option provides for a full-gut remodel of
the existing building to hold 20 inmates for court and reconfigures the remainder of the building for sheriff’s
office functions. This option will provide for secure transportation and court holding of inmates for and better
configure the sheriff’s offices for increased department security and efficiency. It should be noted that the
sheriff’s office program space would not be significantly increased and is approximately one-third the space
programmed in previous studies. Further, it should be noted that costs associated with construction of a new
jail facility are not included in this option’s identified study costs.
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MIAMI COUNTY JAIL EXISTING FACILITIES STUDY

3. BUILDING ASSESSMENT
3.1 Existing Miami County Jail Building Assessment
The existing jail was constructed in the mid 1960s and consists of a site-cast, flat-slab concrete frame with
columns spaced roughly at 20’-0” on center. Finish floor-to-floor heights of the structure are approximately
10’-0”. The facility currently houses the sheriff’s offices, dispatch and a 17-bed jail.
Architectural Assessment
(Refer to attached excel document)
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EXISTING CONDITIONS SURVEY
Existing Photo Documentation
Miami County Kansas Jail
Photo #

Photo Name & Description

Photo

EXTERIOR DOCUMENTATION
Existing exterior veneer shows signs
1
of movemement. Repairs have
been implemented in efforts to
preserve the integrity of the wall.
Expressed veneer movement does
not appear to be spreading to
interior masonry backup.

2

Public entrance to the Sheriff' Office
is directly from the exterior with
limited access controls. Typically
Department configuration will have
the public on one side of the secure
point and all Sheriff Office space on
the other.

3

A non-secure booking entrance
presents a serious security issue and
compromises the safety both the
delivering officer and the individual
in custody. It is highly recommeded
that this condition be corrected as
part of any future work that involves
detention at this site. Typically there
would be a secure vehicular sally
port to allow this secure transition
to occur.

Treanor Architects, P.A.

A
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EXISTING CONDITIONS SURVEY
Existing Photo Documentation
Miami County Kansas Jail
Photo #

Photo Name & Description

Photo

EXTERIOR DOCUMENTATION
Existing non-secure and non4
accessible booking entrance to the
jail. Highly recommend that this
condition be correct by installation
of a vehicular sally port.

5

Existing mechanical equipment and
generator will likely require
relocation as part of future
renovation work. Refer to MEP
engineers evaluations.

6

View shows existing roof on jail
building with what appears to be
repaired hail damage. Further
investigation is required to
determine if the existing roof
membrane is in adequate condition
to remain as part of any remodel
work.

Treanor Architects, P.A.

B

Miam County Existing Jail Study
Existing Conditions Survey
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EXISTING CONDITIONS SURVEY
Existing Photo Documentation
Miami County Kansas Jail
Photo #

Photo Name & Description

Photo

INTERIOR DOCUMENTATION
Existing telephone, server and
7
sercurity electronics equipment is colocated with storage materials in a
basement room that has foundation
water infiltration issues.

8

Existing telephone, server and
sercurity electronics equipement is
co-located with storage materials in
a room that has water infiltration
issues.

9

Dispatch is located in the basment
of the existing jail and appears to be
sized appropriately for the
equipment and personel located
there in. Portions of the existing jail
above would flood down into this
room when plumbing fixtures were
tampered with by inmates. The wet
cell above has been abandoned to
avoid this problematic condition.

Treanor Architects, P.A.

C
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Existing Conditions Survey
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EXISTING CONDITIONS SURVEY
Existing Photo Documentation
Miami County Kansas Jail
Photo #

Photo Name & Description

Photo

INTERIOR DOCUMENTATION
The booking area at the existing jail
10
is located in the original sally port
space. The area is very small and
provides no private area for dress
out. Officers in booking watch the
remainder of the detention areas
through the use of cameras from
the booking desk. The facility has a
single detox cell and a cuff bench
located on the booking floor. All
areas are far to small to accomodate
the current and future jail
populations.
11

The existing medical suite is very
small, does not have a separate
locked area of storage of
medications, and does not appear
to be a negative pressure space as
required by code.

12

This is a picture of the secure
plumbing chace on the maximum
side of the detention areas. The
existing plumbing systems have
reached their servicable life and will
continue to be maintenance heavy
as the facility ages futher. Refer to
MEP engineers evaluations.

Treanor Architects, P.A.
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Miam County Existing Jail Study
Existing Conditions Survey
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EXISTING CONDITIONS SURVEY
Existing Photo Documentation
Miami County Kansas Jail
Photo #

Photo Name & Description

Photo

INTERIOR DOCUMENTATION
Existing detention areas are
13
separated by bars in lieu of the
modern approach of walls. This
creates potentially dangerous
situations for inmates as well as the
officers circulating around the
detention areas. The facility does
not appear to be ADAG compliant
which is a liability for the County
when handling disabled inmates.

Treanor Architects, P.A.

E
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4. OPTIONS
4.1 Option #1: Maximize Detention Beds at Existing Jail Building
Study Description:
This study option looks at maximizing the number of detention beds that can be reasonably located in the
existing jail building. The current and anticipated inmate population and inmate classifications were discussed
with the user group and from those discussions a reasonable male/female gender spilt was determined. The
concept plan accounts for inmate classification levels of minimum, medium and maximum classifications
which will allow for better population management by jail staff, contributing to overall operational safety. This
option assumes that the sheriff’s offices and dispatch will be relocated to an alternate site. Costs associated
with these relocations are not included in the estimate of probable costs.
Pros:
•
•
•
•
•
•
•
•
•

The existing building will be fully utilized.
County jail will increase their current bed capacity from 17 beds to 46 beds (although inadequate for
current ADP).
Jail staff will have an increased ability to classify and house inmates which will lead to a better
functioning safer jail.
Jail proximity to courts is ideal for staff efficient inmate movement to court.
Study option corrects facility deficiencies by adding outdoor recreation as recommended by the
American Corrections Association.
Study option improves secure transportation of inmate to jail by adding a fully functional vehicular
sally port.
Facility would receive updated security electronics which will allow for better inmate observation and
better manage inmate movement.
Improved booking process and holding areas. Existing facilities are inadequate.
Improved staff-efficient visitation process through the use of video visitation.

Cons:
• Increasing bed counts to 46 only meets the county’s need for bed space as of today. Average daily
population is a varying factor, and on peak days the county will likely be sending inmates out of
county to support the current jail population following this renovation work.
• This option provides little or no future expansion of the jail to account for future jail population
growth. Likewise, space on the county square is a premium and may not be best suited for detention
expansion at a later date.
• The existing building structural frame has a very low floor to floor height.
1. Provides limited area for reintegration of updated mechanical systems and increases their
costs.
2. Forces ceiling heights to be within reach of inmates which is typically avoided in modern jail
design.
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•

•

•

•
•

The limitations of the existing building foot print, creates a condition where all inmate areas cannot
efficiently be spun off of a central control room. A new facility can be designed so that all inmate areas
have visual connection with the control room for better staff efficient inmate observation and
operational safety.
The limitations of the existing building foot print, impact the layout such that male and female
populations would need to be located on separate floors to best manage population while
maximizing bed count. This results in a split control room which will increase security electronic costs
and likely result in additional staffing. A new facility can be designed to spin all inmate spaces around
a single control room resulting in better staff efficiency and cost savings over the life of the building.
Kitchen and support areas are located in the basement as a result of existing conditions and a need to
maximize bed and improve the intake process. These spaces are typically near the edge of the secure
perimeter to better allow processing of goods in and out of the facility.
Remodel work will require the installation of a secure side elevator to move inmate population and
support material movement between floors.
Additional costs associated with additional of county inmate housing during remodel activities.

Range of Estimated Project Costs:
Estimate Project Cost Range: $2.9 million to $4.1 million
Final cost is dependent on level of quality and scope selected.
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Miami County Jail

4.3 Estimate of Probable Costs for Building Remodel/Addition
TA Project: Existing Miami County Jail Study
OPTION:
Maximize Existing Jail Bed Space (46 Beds = ADP +/- 5 beds)
Date: February 15, 2012
Low Range Cost Estimate Based on Calendar Year: 2012
Existing Building Net Square Footage Remodel:
Addition to Existing Building:

12,210
1,469

ITEM

QTY

U

COSTS

UNIT COST

Div 1-14

Building Addition (Vehicular Sally Port & Outdoor Rec)
Heavy Building Remodel
Light Building Remodel

1,469 S.F.
11,433 S.F.
777 S.F.

$
$
$

200 $
90 $
65 $

293,800
1,028,970
50,505

Div 15-30

MEP/Security Electronics

13,679 S.F.

$

39 $

533,481

Div 31 -34

Site Work

1

$

95,000 $

95,000

$

2,001,756

$
$
$
$

100,088
2,101,844
168,148
2,269,991

LS

SUBTOTAL
Construction Contingency
SUBTOTAL
Design/Estimate Contingency
SUBTOTAL
Relate Project (Soft) Costs
Miscellanious Soft Costs (Both Projects)
Printing, Special Testing, Professional Services, FF&E
TOTAL

5.0%
8.0%

1

LS

1.3 Multiplier

$

680,997

$

2,950,989

Note: Costs asscoiated with relocation and/or housing for the Sheriff's Offices and Dispatch are not included in these numbers.

Miami County Jail
Cost Estimate 2012
Page 1 of 2

Cost Estimate

Miami County Jail

4.3 Estimate of Probable Costs for Building Remodel/Addition
TA Project: Existing Miami County Jail Study
OPTION:
Maximize Existing Jail Bed Space (46 Beds = ADP +/- 5 beds)
Date: February 15, 2012
High Range Cost Estimate Based on Calendar Year: 2012
Existing Building Net Square Footage Remodel:
Addition to Existing Building:

12,210
1,469

ITEM

QTY

U

COSTS

UNIT COST

Div 1-14

Building Addition (Vehicular Sally Port & Outdoor Rec)
Heavy Building Remodel
Light Building Remodel

1,469 S.F.
11,433 S.F.
777 S.F.

$
$
$

200 $
155 $
76 $

293,800
1,772,115
59,052

Div 15-30

MEP/Security Electronics

13,679 S.F.

$

39 $

533,481

Div 31 -34

Site Work

1

$

95,000 $

95,000

$

2,753,448

$
$
$
$

137,672
2,891,120
231,290
3,122,410

LS

SUBTOTAL
Construction Contingency
SUBTOTAL
Design/Estimate Contingency
SUBTOTAL
Relate Project (Soft) Costs
Miscellanious Soft Costs (Both Projects)
Printing, Special Testing, Professional Services, FF&E
TOTAL

5.0%
8.0%

1

LS

1.3 Multiplier

$

936,723

$

4,059,133

Note: Costs asscoiated with relocation and/or housing for the Sheriff's Offices and Dispatch are not included in these numbers.

Miami County Jail
Cost Estimate 2012
Page 2 of 2
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5. OPTIONS
5.1 Option #2: STUDY TO HOUSE SHERIFF’S OFFICE & COURT HOLDING IN EXISTING JAIL BUILDING
Study Description:
This study looks at co-locating sheriff’s offices and court holding in the existing Miami County Jail building.
The design concept assumes that a new jail will be constructed off site and that the existing facility would be
remodeled to include court holding. Treanor Architects met with the project stakeholders to program
anticipated court holding needs as part of this design concept and determined court holding for 20 inmates
would be most appropriate for staff efficient transportation of inmates to court from a remote jail location.
This option includes the addition of a vehicular sally port to provide secure transport of inmates and improve
transportation officer safety. The remainder of the existing jail building square footage would be remodeled
to best suit the sheriff’s office needs. This plan reconfiguration, while providing for court holding, will only
provide limited additional square footage for sheriff’s office use, and will not significantly improve current
space deficiencies the department is operating within.
Pros:
•
•
•
•

Study option improves secure transport of inmate to court by adding a functional vehicular sally port.
The existing building will be fully utilized.
Requires that a new jail be constructed for inmate housing or that all inmates be housed out of
county.
Inmates will no longer be housed on the county square creating a better separation of the general
public and detention population.

Cons:
• Yearly transportation costs associated with inmate movement from a remote jail site to the
courthouse.
• Costs associated with construction of a new remote jail or costs associate with additional out-ofcounty inmate housing.
• Staff efficiencies lost by separating jail facility from sheriff’s department staff.
• The sheriff’s department will realize only a small square foot increase for a department that exists in
half of their documented program needs.
• The existing building structural frame has a very low floor-to-floor height which is considered low
even for modern office space. This will serve to complicate the integration of mechanical systems.
Range of Estimated Project Costs:
Estimate Project Cost Range: $2.1 million to $2.6 million
Final cost is dependent on level of quality and scope selected.
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Miami County Kansas Jail

5.3 Estimate of Probable Costs for Building Remodel/Addition
TA Project: Existing Miami County Jail Study
OPTION:
Sheriff/Court Holding @ Existing Jail
Date: February 15, 2012
Low Range Cost Estimate Based on Calendar Year: 2012
Existing Building Net Square Footage Remodel:
Addition to Existing Building:

(2006 Program= 24,074 sq.ft.)

ITEM

12,210
808

QTY

U

COSTS

UNIT COST

Div 1-14

Building Addition (Vehicular Sally Port)
Heavy Building Remodel (Court Holding Areas)
Light Building Remodel (Sheriff Office)

808 S.F.
1,703 S.F.
10,507 S.F.

$
$
$

200 $
90 $
65 $

161,600
153,270
682,955

Div 15-30

MEP/Security Electronics

13,018 S.F.

$

34 $

442,612

Div 31 -34

Site Work

1

$

50,000.00 $

50,000

$

1,490,437

$
$
$
$

74,522
1,564,959
125,197
1,690,156

LS

SUBTOTAL
Construction Contingency
SUBTOTAL
Design/Estimate Contingency
SUBTOTAL
Relate Project (Soft) Costs
Miscellanious Soft Costs (Both Projects)
Printing, Special Testing, Professional Services, FF&E

5.0%
8.0%

1

LS

1.3 Multiplier

TOTAL
Note: Costs associated with housing inmates out of County or a new jail facility are not included in these costs.

Miami County Jail
Cost Estimate 2012
Page 1 of 2

$

507,047

$

2,197,202

Cost Estimate

Miami County Kansas Jail

5.3 Estimate of Probable Costs for Building Remodel/Addition
TA Project: Existing Miami County Jail Study
OPTION:
Sheriff/Court Holding @ Existing Jail
Date: February 15, 2012
High Range Cost Estimate Based on Calendar Year: 2012
Existing Building Net Square Footage Remodel:
Addition to Existing Building:

(2006 Program= 24,074 sq.ft.)

ITEM

12,210
808

QTY

U

COSTS

UNIT COST

Div 1-14

Building Addition (Vehicular Sally Port)
Heavy Building Remodel (Court Holding Areas)
Light Building Remodel (Sheriff Office)

808 S.F.
1,703 S.F.
10,507 S.F.

$
$
$

200 $
155 $
76 $

161,600
263,965
798,532

Div 15-30

MEP/Security Electronics

13,018 S.F.

$

34 $

442,612

Div 31 -34

Site Work

1

$

50,000.00 $

50,000

$

1,716,709

$
$
$
$

85,835
1,802,544
144,204
1,946,748

LS

SUBTOTAL
Construction Contingency
SUBTOTAL
Design/Estimate Contingency
SUBTOTAL
Relate Project (Soft) Costs
Miscellanious Soft Costs (Both Projects)
Printing, Special Testing, Professional Services, FF&E

5.0%
8.0%

1

LS

1.35 Multiplier

TOTAL
Note: Costs associated with housing inmates out of County or a new jail facility are not included in these costs.

Miami County Jail
Cost Estimate 2012
Page 2 of 2

$

681,362

$

2,628,110
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6. JUSTICE PROJECT DATA
6.1 Justice Project Data
It should be noted that the facilities listed represent a variety of combined program spaces including courts,
sheriff offices, jail, and police offices. Projects listed are located in the Midwest (primarily Kansas, Missouri and
Nebraska) and range from sites located directly adjacent to historic structures out to undeveloped rural
county areas.
In program, Lincoln County (NE) Jail is likely the most similar project to previous options studied for a new
Miami County sheriff offices/jail project. The following is extracted data for county use in future consideration
on new facility construction:
Lincoln County (NE) Jail:
Cost per Square Foot: $258
Cost per Detention Bed: $93,552
Anderson County Kansas Jail:
Cost per Square Foot: $244
Cost per Detention Bed: $108,696
Brown County Kansas Jail:
Cost per Square Foot: $178
Cost per Detention Bed: $80,673
Marion County Kansas Jail:
Cost per Square Foot: $215
Cost per Detention Bed: $88,221

2008
2009
2008
2010
2011
2012
2013

Year
Complete
Description/Bed Count
Combined Courts/Police Department (no detention)
Combine Sheriff/Jail (46 beds-expand to 62)
Combined Courts/Sheriff/Jail (72 beds)
Combined Sheriff/Jail (44 beds)
Combined Sheriff/Jail (124 beds-expand to 166)
Combined Sheriff/Jail (34 beds)
Combined Courts/Sheriff/Jail (64 beds-expand to 118)

Location
Paola City Urban Fabric
On Courthouse Square
Edge of City on undeveloped land
One block West of Courthouse
On Courthouse Square
On Courthouse Square
On Courthouse Square

Note: The projects listed in the table above are of varying program and quality, and are intened only to be a sampling of similar projects and associated project construction costs
for years ranging from 2008 to 2013.

Space Number/Name
1.0 Paola, KS, Justice Center
2.0 Anderson County, KS, Sheriff's Dept. & Jail
3.0 Texas County, MO, Judicial Center
4.0 Brown County, KS, Jail & Sheriff's Department
5.0 Lincoln County, NE, Sheriff's Ofc. & Detention
6.0 Marion County, KS, Law Enforcement Center
7.0 Pottawatomie County, KS, Justice Center

6.2 Justice Project Data

13,040 sf
20,410 sf
61,490 sf
19,968 sf
45,038 sf
13,904 sf
62,950 sf

Project Size

3,054,354
5,000,000
12,305,000
3,549,600
11,600,400
2,999,507
11,827,713

Construction Costs
$
$
$
$
$
$
$

PAOLA JUSTICE CENTER
Paola, Kansas

Size:
13,040 sq ft
Construction Cost:
$3,054,354
Completed:
2008

Treanor Architects recently completed a new police and municipal courts
facility for the City of Paola, Kansas.
In conjunction with the police department and city staff, Treanor established a
building program, developed conceptual design plans and determined budget
parameters. The facility includes offices for police administrators, detectives,
records and the court clerk. Areas were designated for the department’s
lieutenants, sergeants and patrol staff. Also included in the building is a
booking and holding area, evidence processing and storage, and a central
dispatch center.
In addition to the police functions, the facility houses the Paola Municipal
Court. When not in use, the court space also serves also as a multipurpose/training room for the police department.
This 13,040 sq ft facility was designed to complement the other civic buildings
in the city.

PAOLA JUSTICE CENTER
Paola, Kansas

ANDERSON COUNTY SHERIFF’S
DEPARTMENT & JAIL
Garnett, Kansas

Size:
20,410 sq ft
Construction Cost:
$5,000,000
Completed:
2009

Treanor Architects developed a plan to replace a decaying, 80-year-old jail
facility while not significantly increasing its staffing requirements. The facility is
a 25,000-square foot jail and sheriff’s office that revolves around a control
center. By keying on the 24/7 staffing of this area, we were able to utilize this as
the visual sentry—not only for housing in the jail but also the public lobby,
inmate visitation, booking, work release and the secure corridor where trustees
travel for work in the kitchen and laundry.
The sheriff’s department houses staff offices, records room, evidence storage,
conference rooms, maintenance area and a basement for use as the 911
dispatch area.
The new layout allows the sheriff to classify inmates and segregate them in
appropriate modules to minimize altercations. The flexible housing plan also
allows the county to hold female inmates. The jail holds 46 housing beds
(expandable to 62), booking area with vehicle sallyport, a cooking kitchen
commercial style laundry, offices and support spaces for the jail and a large
property storage room.

ANDERSON COUNTY SHERIFF’S
DEPARTMENT & JAIL
Garnett, Kansas

TEXAS COUNTY JUDICIAL CENTER
Houston, Missouri

Size:
61,490 sq ft
Cost:
$12,305,000
Completed:
2008

Treanor Architects was commissioned to assist Texas County, Missouri, in a
public referendum that would create a new justice center. The new center
includes a 72-bed jail, sheriff’s offices, juvenile services, prosecuting attorney
offices, public administrator, coroner’s office, three courtrooms and associated
staff offices encompassing approximately 61,490 square feet.
Located on a site near downtown Houston, Missouri, the project referendum
passed in November 2005. Treanor Architects was responsible for developing
design and construction documents that allowed the project to be completed in
2008.

TEXAS COUNTY JUDICIAL CENTER
Houston, Missouri

BROWN COUNTY JAIL &
SHERIFF’S DEPARTMENT
Hiawatha, Kansas

In Nov. 2008, Brown County passed a bond issue to construct a 44-bed facility
that was completed in fall 2010. The former Brown County Jail was built in
1924 and originally also held the sheriff’s residence. In the 1980s the facility
was expended to increase the capacity to 31 inmates and the residential
portion of the facility was converted into sheriff’s offices.
The new facility combines the jail with the sheriff’s offices. The facility includes
offices for sheriff’s administration, records, deputies, workroom, interview
rooms, evidence and property storage.

Size:
19,968 sq ft
Construction Cost:
$3,549,600
Completed:
2010

The 44-bed jail will house inmates in separate pods to maintain proper
classifications. Outdated facilities prevented officers from adequately
supervising inmates. The new plan features direct inmate supervision with a
focus on officer and inmate safety and security. The project cost was funded
from a one-half cent countywide sales tax.

BROWN COUNTY JAIL &
SHERIFF’S DEPARTMENT
Hiawatha, Kansas

LINCOLN COUNTY SHERIFF’S OFFICE &
DETENTION CENTER
North Platte, Nebraska

Size:
45,038 sq ft
Construction Cost:
$11,600,400
Completed:
2011

Treanor Architects began planning this
new jail and sheriff’s office after working
with Lincoln County officials to
successfully pass a bond referendum in
November 2008. The facility includes
124 beds, sheriff’s department offices,
and can be easily expanded to 166
beds.
In late November 2008 Treanor began
working with county representatives to
select a site and discuss programming
and design concepts. Construction
began in late fall 2009 and was
completed in early 2011.

LINCOLN COUNTY SHERIFF’S OFFICE &
DETENTION CENTER
North Platte, Nebraska

MARION COUNTY LAW ENFORCEMENT CENTER
Marion, Kansas

Size:
13,904 sq ft
Construction Cost:
$2,999,507
Completed:
2012 (est.)

Treanor began talks with Marion County in 2009, working with its sheriff and jail
committee to discuss programming and rough design for a jail and sheriff’s
department facility. In April 2011 voters approved a half-cent sales tax to fund a
new facility. The 13,904 sq ft law enforcement center is currently under
construction and is scheduled for completion in 2012.
The facility includes a 34-bed jail, patrol and detectives offices, dispatch center,
booking area, evidence and property storage, records room, laundry, kitchen
and vehicle sallyport. The concrete slab-on-grade building has masonry wall
construction with stone and EIFS veneer.

MARION COUNTY LAW ENFORCEMENT CENTER
Marion, Kansas

POTTAWATOMIE COUNTY SHERIFF’S DEPARTMENT,
JAIL & COURTHOUSE IMPROVEMENTS
Westmoreland, Kansas

Size:
62,950
Construction Cost:
$11,827,713
Completed:
2013 (est.)

In 2010 Pottawatomie County retained Treanor Architects to study its current
justice facilities and provide a master plan. The county has outgrown its current
facilities and was considering construction of a new building to house the jail,
sheriff’s offices, courtrooms and offices for the county clerk and county
attorney.
In 2011 Treanor was retained to proceed with design for the project. The
current plan is to locate the new facility adjacent to the historic courthouse. The
existing courthouse will be renovated to accommodate new offices and
functions.
The jail will house 64 inmates in varying levels of classification, and will be
expandable to 118. The booking area will be located directly below the
proposed courtroom addition for secure inmate transport. Sheriff’s offices will
include a new 911 dispatch center, offices for detectives and deputies and a
multi-purpose training room. The new courthouse will include two jury
courtrooms. A secure holding area will be placed between the courtrooms for
inmate staging.
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7. SUMMARY

MIAMI COUNTY JAIL EXISTING FACILITIES STUDY

7. SUMMARY
7.1 Summary:
Treanor Architects would be happy to present the provided study information to the commission, jail study
commission, or other shareholder group as appropriate. We appreciate the opportunity to provide
professional study services to Miami County, and we look forward to assisting in any further future capacity.
We hope the county finds the information contained in this study, helpful in evaluation of the best future use
for the existing Miami County Jail facility.

